
Introduction
This exciting new project 
involved the design and build 
construction of 40 three and 
four bedroom homes as 
well as 16 new two bedroom 
apartments, using Trivselhus’ 
Climate Shield modular 
construction solution.
This energy-efficient system 
is built in Swedish factories 
using ‘fabric first’ principles 
to embed energy-saving 
technology from the outset. 
Trivselhus Climate Shield™ is 
built to exceed UK regulations 
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now and in the future. 
Exceptional building precision 
and extreme insulation 
combines with triple-glazed, 
argon-filled windows to 
guarantee top thermal 
performance and excellent 
soundproofing. Trivselhus 
uses sustainably sourced 
raw materials from the 
Swedish forests to create the 
eco-friendly, super energy-
efficient new homes at 
Countess Way, Milton Keynes.
As the first imported pre-
fabricated terraced homes 
built in the UK, 

Ashe embraced the scheme 
and worked alongside the 
Trivselhus team to provide 
a design and build solution 
that met the desires of 
the high-quality Swedish 
design, but also provide 
effective and efficient results, 
mitigating challenges such 
as the British weather and 
ground conditions.

...a positive image 
of the industry to 
neighbours. Safety 
is managed to an 
excellent standard..
Care for the workforce 
in exhibited to a very 
good level.” 
CCS Report

“



Smart Homes
The Countess Way homes 
were additionally the first 
UK housing development 
built with Apple’s HomeKit 
ecosystem in mind,
Featuring a full suite of 
Apple tech as standard 
upon purchase these 
‘smart homes’ are the 
homes of the future. 
Home owners can 
control smart lights 
via the included iPad 
and HomePod, as well 
as via voice activated 
commands, with additional 
controls such as electronic 
blinds and Netatmo Smart 
Thermostats and radiators 
to monitor and adjust the 
heating and water of the 
Countess Way properties.
The various controls and 
features can be simple 
commands like asking 
the Siri voice assistant to 
turn up the temperature 
on smart radiator valves 

in the bedroom, or more 
complex actions that 
trigger multiple devices to 
act at once. For instance, 
a command of “good 
morning, Siri” could lift your 
bedroom’s mechanical 
window blinds, turn on the 
heated towel rack, give you 
a quick weather and news 
report and even turn on a 
connected kettle.
Multiple national 
newspapers featured 
articles on these exciting 
new homes.

I congratulate the Ashe 
site team for successfully 
delivering a high 
class build and under 
challenging time-scales.  
Robin Blake
Managing Director, Ashe

“

We were working on 
things as they came 
to the market, trying 
to make sure that we 
went deep enough 
into the offering to 
make it worthwhile, 
and demonstrate a 
full working smart 
home rather than 
it being a token 
gesture, touching on 
as many smart home 
categories as possible
Paul Armstrong, 
Technical Director, 
Trivselhus UK

“



For consistently monitoring trenching/excavation works 
to ensure all areas were cordoned off.

Presented by

Danny Roberts

Project Manager - Countess Way, Milton Keynes

This award is presented to:

On: 27/10/2017

Monthly  Safety Award

Robin Chitsvuka 
of

Marsh Construction Ltd

HOME 
USER
GUIDE

Plot No. 12 Countess Way 
Broughton 
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Key Successes
Health and safety is 
paramount on every 
Ashe project and was 
rewarded at the Countess 
Way scheme. Ashe’s 
Site Manager, presented 
monthly safety awards to 
site operatives or labourers 
who went the extra mile 
to ensure health & safety 
compliance. These awards 
were displayed within the 
site office and canteen and 
the recipient was awarded 
an amazon gift voucher 
in recognition of their 
performance.

Monthly newsletters 
were distributed to the 
neighbouring housing 
developments, tracking 
the progress of the project 
works and providing 
updates on anticipated 
programmes of work and 
highlighting any potentially 
disruptive works known.
Home user guides were 
produced by Ashe and 
given to all home-
owners upon purchase 
of one of the Countess 
Way properties. These 
featured aftercare contact 
information and video 
demonstrations of how to 
use key and complicated 
elements of their new 
home.

Welcome to the third edition of the Ashe newsletter keeping you up to date on the progress of the Trivselhus housing project.As you may be aware we completed the erection of all of the timber framed structures by mid-January at which point we focussed on the roofing works to ensure we were relatively weather tight at the earliest opportunity.  We also continued with the external envelope which consists of a mixture of brickwork and cladding boards.

The internal works have also been progressed with firstly the timber partitions forming the walls 
then closely followed by the mechanical installations which incorporated the ventilation system, 
water services and general plumbing and heating services. The electrical services were then 
installed which provided all power distribution including sockets, lighting etc.

Once all the mechanical and electrical services were installed then we commence the plaster boarding of all of the partitions and ceilings which are then tape and jointed (rather than plaster)in preparation for the decoration.
The general progress to the project has been hindered over the past few months with inclement weather which has had an effect on programme delaying the completion of the show homes but should not affect the overall completion date.Parking has been an issue raised by some of the local residents where contractors on the various sites around this area are parking on the surrounding streets. We have tried to address this by offering our contractors incentives for car sharing and by placing no parking bollards in problem areas. We appreciate your continued patience during this time.As mentioned in previous correspondence we are committed under the Considerate Contractors 

Scheme to minimise any negative impact our works have on the local environment and as such 
would encourage you to make contact should you have any concerns or queries regarding site 
activities.
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